
 
 Parks & Recreation Department 
 City of Frisco, Texas 

 

Memorandum 

TTTTo:o:o:o:  Honorable Mayor Maso and Members of the Frisco City Council 

 

From:  John E. Doshier, Parks Project Manager 
   

CC   George Purefoy, City Manager 

Henry J. Hill, Deputy City Manager 
Rick Wieland, Director of Parks and Recreation 
Dudley Raymond R.L.A., Parks Planning and Business 
Development Manager 

    

DateDateDateDate::::        9/08/09  

 

Agenda CaptionAgenda CaptionAgenda CaptionAgenda Caption::::        Consider and act upon a resolution authorizing the City 

Manager to execute a Change Order # 1 to an agreement by and 
between the City of Frisco and Cooper General Contractors, Inc. 
for Shawnee Trail Sports Complex. (P/R JD) 

 
Action Requested:  Approve a resolution authorizing the City Manager to execute a 
change order #1 to an agreement with Cooper General Contractors, Inc. for 
Shawnee Trail Sports Complex in the amount of $13,747.81.  This change order also 
reflects an additional ten (10) days, increasing the Substantial Completion date to 
September 29, 2009. 
 
Background Information:  Shawnee Trail Sports Complex is currently undergoing 
renovations and improvements of concession and restroom facilities, including the 
replacement of fence fabric, a new entry gate, landscaping, metal roofing for the 
dugouts and installation of four new bleacher shelters with metal roofs.   

 
During the drilling of the piers for the bleacher shade shelters, the contractor hit a 
portion of the underground electrical conduit that feeds to the concession stand and 
the field lights.  The location of the conduit was not known prior to construction. The 
as-builts did not show the location of electrical conduits.  
 
Due to the locations of the conduit and the fact that the piers for the shade structures 
could not be moved, it necessitated that the conduits be relocated and a portion of 
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the wire had to be installed again.  The contractor attempted to locate the wires as 
well as hand dig the holes where conduit was suspected to minimize damage.  
 
Board Review/Citizen Input: The Parks and Recreation Board was made aware of 
this Change Order. 
 
Alternatives:   
• Approve 
• Table 
• Not Approve 
• Direct staff to make changes 
 
Financial Considerations:  Funding for the Change Order will be from Park 
Development Funds. 
 
Legal Review:  This is a standard AIA 201 Change Order Form that the City 
Attorney has approved as to form in the past. 
 
Supporting Documents:   

• Change Order 
• Resolution 
 

Staff Recommendation:  Approve a Resolution authorizing the City Manager to 
execute an amendment to an agreement of change order #1 by and between the 
City of Frisco and Cooper General Contractors, Inc. for Shawnee Trail Sports 
Complex in the amount of $13,747.81 and increase the time by ten (10) days.   
 
 
 
 


